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The Mandate

• Our facilities play a critical role in 
Secretary Rice’s focus on 
transformational diplomacy

• Delicately put in place new and 
improved diplomatic platforms 
overseas that provide security and 
safety, and allow for the 
transformation of diplomacy for the 
United States Government
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Some Quick Facts

Twelve2005

One2001

New FacilitiesOpened/Year

OMB's "PART" rated OBO's New Construction 
Program for Capital Security Construction 97% 
(Effective) –Among the highest scores in the 
Federal Government.
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OBO’s Operating Focus

Results-Based Operations and
Maintaining a Level Playing Field with Contractors

• Performance
• Accountability
• Discipline
• Credibility

(“Communication and Transparency” is the Mantra)
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2001-2006 Results

1. Abidjan

2. Abu Dhabi

3. Abuja

4. Baghdad IOB

5. Bogotá IOB

6. Cape Town

7. Conakry

8. Dar Es Salaam

9. Dar Es Salaam USAID

10. Dili

11. Doha

12. Dushanbe

13. Frankfurt

14. Istanbul

15. Lima (USAID)

US Consulate General  Frankfurt, Germany

US Consulate General  Istanbul, Turkey
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2001-2006 Results

16. Kabul NEC

17. Kabul ARG/USAID

18. Kampala

19. Luanda

20. Nairobi

21. Phnom Penh

22. São Paulo

23. Sofia

24. Tashkent

25. Tbilisi

26. Tirana Annex

27. Tunis 

28. Yaounde

29. Yerevan

30. Zagreb

US Embassy  Sofia, Bulgaria

US Embassy  Yerevan, ArmeniaUS Embassy Tbilisi, Georgia 

US Embassy Tashkent, Uzbekistan

US Embassy  Zagreb, Croatia
US Embassy  Conakry, Guinea
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Results

• We obligated $2.52 billion in 2005, 
compared to $965 million in 2001, 
the highest in OBO history.

• 8,681 people moved to safer facilities
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OBO’s Best Practices (In-Place)

• Industry Advisory Panel
• Interagency Facilities Council
• Real Property Advisory Board
• Cost estimation evaluation (Benchmark & Validation)
• Value Engineering (Planning & Execution)
• Standard Embassy Designs
• Integrated Planning and Design Reviews
• Design-Build delivery method
• Formal training programs (i.e., COR, etc.)
• Operational reviews and system analyses
• Facilities Maintenance fully integrated in plans
• GAO & OIG partnership
• Monthly Project Performance Reviews
• Project Definition Rating Index
• Life Cycle Project Planning
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Capital Construction Projects
Under Design/Construction

1 Accra 90.3 23 Port au Prince 108.5
2 Algiers 90.5 24 Quito 98.9
3 Astana 90.3 25 Rangoon 86.0
4 Athens annex 77.6 26 Skopje 75.7
5 Baghdad NEC 612.0 27 Taipei (design) 9.4
6 Bamako 71.9 28 USAID Accra 22.6
7 Beijing 434.0 29 USAID Bamako 19.2
8 Belmopan 63.8 30 USAID Conakry 17.3
9 Berlin 143.0 31 USAID Kampala 27.8

10 Bogota annex 28.0 32 USAID Kathmandu 21.0
11 Bridgetown 31.9 33 USAID Kingston 15.3
12 Ciudad Juarez 96.1 34 USAID Managua 13.9
13 Freetown 60.2 35 USAID Nairobi 34.1
14 Jerusalem annex 22.5 36 USAID Phnom Penh 14.0
15 Kathmandu 90.7 3,126.7
16 Khartoum 106.7
17 Kigali 106.0
18 Kingston 71.8
19 Lome 72.9
20 Managua 79.9
21 Mumbai 122.9
22 Panama City 100.6



July 20, 2006 Providing Platforms for Diplomacy

What Is on Our Plate Today

• 36 NEC /Annex projects under 
design/construction ($3.2B)

• 24 rehab projects underway ($332.2M)

• 197 Compound Security and FE/BR 
replacement projects ($190M) underway 

• 14 NEC/Annex projects planned for FY 06

• 76 NEC projects in Long-Range Overseas 
Buildings Plan ($6.5B)

• 17,681 properties at 265 locations to serve
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New Facilities Planned for Award in 2006

• Abuja, USAID
• Beirut, NEC
• Brazzaville, NEC
• Djibouti, NEC
• Guangzhou, NEC
• Harare, NEC
• Johannesburg, NEC
• Karachi, NEC
• Khartoum, NOX
• Libreville, NEC
• Skopje, NOX
• Surabaya, NEC
• Suva, NEC
• Tbilisi, Georgia USAID
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Significant Recent Activity 

• Loss of Facility Management Officer in Karachi
• ENR Newsmaker and SAME Golden Eagle recognition
• Reaching “Green” status on Real Property 

Management PMA initiative
• Conclusion of 18-month comprehensive GAO 

management review
• One additional NEC completed
• Participation in AGC meeting-speech and panel 

participation
• Hosting of first-of-its-kind Management Information 

Forum for Industry
• Follow-up OBO Open House 
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Number of People
Moved to Safer Facilities CY 2000-2005
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New Ways to Think and New Ways to Build
Summary of Management Information Forum

Issue Risk Allocation

• Security Stewardship (OBO & Contractor)
• Site Conditions (OBO)
• Host Country Approvals (OBO)
• Schedule Duration – 15-28 Months (Contractor)
• RFP Discipline (OBO)
• Currency Fluctuation (Contractor)
• Timely Submittals (Contractor)
• Design Changes (outside the SED) (OBO)
• Design Review Delays (OBO)
• Construction Permit (Contractor)
• Timely Responses to RFI (OBO)
• Change Order Management (schedule) (OBO)
• FEBR Doors/Windows GPE (OBO)

Read the Contract – OBO & Contractor
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Overview
Facilities Design Construction Division (A/LM/AQM/Facilities Design Construction Division (A/LM/AQM/FDCDFDCD))

Types of Supplies and Services for the Office of Overseas Types of Supplies and Services for the Office of Overseas 
Buildings Operations (Buildings Operations (OBO))

Architectural/Engineering BranchArchitectural/Engineering Branch
Construction BranchConstruction Branch
Major Support BranchMajor Support Branch

The Contracting ProcessThe Contracting Process
FAR Parts 13FAR Parts 13--15, and FAR Part 3615, and FAR Part 36

Request for Proposal, Evaluation, and Award ProceduresRequest for Proposal, Evaluation, and Award Procedures
How do I get work from OBO?How do I get work from OBO?
ConclusionConclusion



Facilities Design and Facilities Design and 
Construction DivisionConstruction Division

(A/LM/AQM/FDCD)(A/LM/AQM/FDCD)



FDCDFDCD

Composed of three branches:Composed of three branches:
Architect/Engineering Architect/Engineering (A/E)
Construction Construction (CON)
Major Support Major Support (MSB)

Our Primary Customer is the Bureau of Our Primary Customer is the Bureau of 
Overseas Buildings OperationsOverseas Buildings Operations



A/LM/AQM/FDCDA/LM/AQM/FDCD

Facilities, Design & Construction Division
A/LM/AQM/FDCD, SA-6, L-600

Architect & Engineering
David W. Vivian
(703) 875-6991

VivianDW@state.gov

Construction
Robert R. Powell

(703) 875-5164
PowellRR@state.gov

Major Support

Division Chief
Walter Cate

(703) 875-6286
CateWR@state.gov

Raymond Bouford
(703) 875-6020

BoufordRW@state.gov



A/LM/AQM/FDCD  DIVISION  AWARDS A/LM/AQM/FDCD  DIVISION  AWARDS 
(excluding modifications and PSC(excluding modifications and PSC’’s)s)
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Open Market (SA)
Contracts
Delivery Orders
GSA Orders

Open Market (SA) 714 550 2758 1033

Contracts 38 36 33 35

Delivery Orders 333 308 521 649

GSA Orders 796 824 1437 388
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Open Market (SA)

Contracts

Delivery Orders

GSA Orders

Open Market (SA) $9,533,881.84 $8,378,325.74 $14,496,070.52 $15,175,586.71

Contracts $647,053,381.23 $664,139,587.98 $776,581,382.77 $1,120,228,030.97

Delivery Orders $73,890,711.51 $80,998,692.45 $157,174,509.53 $255,171,001.11

GSA Orders $26,723,491.92 $21,294,873.51 $26,697,425.19 $25,800,458.09

FY02 FY03 FY04 FY05
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ARCHITECT/ENGINEERING & ARCHITECT/ENGINEERING & 
CONSTRUCTION BRANCHESCONSTRUCTION BRANCHES

These branches award contracts for the construction phase These branches award contracts for the construction phase 
of designof design--bidbid--build projects and contracts for designbuild projects and contracts for design--build build 
projects. projects. 

Firms must be preFirms must be pre--qualified for the major projects due to qualified for the major projects due to 
security clearance and U.S. person requirements.  Presecurity clearance and U.S. person requirements.  Pre--
qualification criteria are listed in the FedBizOpps qualification criteria are listed in the FedBizOpps 
announcement and generally include financial capability, announcement and generally include financial capability, 
and experience constructing projects of similar size and and experience constructing projects of similar size and 
scope.  scope.  

Smaller design/build and general construction projects: Smaller design/build and general construction projects: 
IDIQIDIQ’’s are in place for roof, mechanical, electrical, and s are in place for roof, mechanical, electrical, and 
security installations. These contracts may be security installations. These contracts may be small 
business and 8(a) set asides.



Construction ContractorsConstruction Contractors
Construction contractors receiving capital project or other Construction contractors receiving capital project or other 
significant awards in FY 2005significant awards in FY 2005

ContractorsContractors ProjectProject Award AmountAward Amount
B.L. Harbert International, LLCB.L. Harbert International, LLC NEC, Khartoum SudanNEC, Khartoum Sudan $ 65,805,391$ 65,805,391

““ ““ NEC, Kigali RwandaNEC, Kigali Rwanda $ 80,774,048$ 80,774,048
Caddell Construction Company, Inc.Caddell Construction Company, Inc. NEC, Ciudad Juarez MexicoNEC, Ciudad Juarez Mexico $ 66,479,000$ 66,479,000

““ ““ Office Annex, Moscow RussiaOffice Annex, Moscow Russia $ 77,195,000$ 77,195,000
““ ““ USAID Annex, Katmandu NepalUSAID Annex, Katmandu Nepal $ 12,856,214$ 12,856,214

Fluor Intercontinental, Inc.Fluor Intercontinental, Inc. NEC, PortNEC, Port--auau--Prince HaitiPrince Haiti $ 74,408,634$ 74,408,634
H.B. H.B. ZachryZachry Company (International)Company (International) NEC Quito EcuadorNEC Quito Ecuador $ 71,113,164$ 71,113,164

““ ““ USAID Building, Managua NicaraguaUSAID Building, Managua Nicaragua $ 10,725,008$ 10,725,008
CCE, LLC CCE, LLC Office Annex, BogotOffice Annex, Bogotáá ColombiaColombia $ 20,375,669$ 20,375,669
Kellogg Brown & Root Inc.Kellogg Brown & Root Inc. NEC, Skopje MacedoniaNEC, Skopje Macedonia $ 49,476,891$ 49,476,891
DesbuildDesbuild IncorporatedIncorporated USAID Annex, Kingston JamaicaUSAID Annex, Kingston Jamaica $ 12,407,755$ 12,407,755
W.G. Yates and Sons ConstructionW.G. Yates and Sons Construction NEC, Mumbai IndiaNEC, Mumbai India $ 86,881,576$ 86,881,576
FramacoFramaco--EpikEpik--Metis Metis FramacoFramaco InternationalInternational USAID Annex, Accra GhanaUSAID Annex, Accra Ghana $ 17,749,994$ 17,749,994

““ ““ USAID Annex, Bamako MaliUSAID Annex, Bamako Mali $ 14,655,305$ 14,655,305



ARCHITECT/ENGINEERING BRANCHARCHITECT/ENGINEERING BRANCH
For many future projects, the delivery method will be 
Design-Build Projects; however, design firms may be 
needed for Design-Bid-Build Projects.

Contracts with full-service firms or firms with consultants. 

Qualification-based selection is done in accordance with the 
Brooks A-E Act.  Selection boards include a Pre-Selection 
Board, Architectural Advisory Board, and an Architectural-
Engineering Council.  The Source Selection Official is the 
Director of Overseas Buildings Operations. 

Indefinite Delivery Indefinite Quantity (IDIQ) Contracts - For 
design projects under $15 million. 



A/E IDIQA/E IDIQ’’ss
Numerous IDIQNumerous IDIQ’’s have been established for various architectural s have been established for various architectural 

and engineering disciplines.and engineering disciplines.
These include general architectural/engineering services, These include general architectural/engineering services, 
residential design services,  telecommunication services, residential design services,  telecommunication services, 
roofing services, cost estimating services, and construction roofing services, cost estimating services, and construction 
management support services.  management support services.  

A wide variety of specialized engineering services including: A wide variety of specialized engineering services including: 
mechanical engineering services, electrical engineering mechanical engineering services, electrical engineering 
services, seismic engineering services, environmental services, seismic engineering services, environmental 
engineering, value engineering services, elevator engineering engineering, value engineering services, elevator engineering 
services and fire protection engineering services. services and fire protection engineering services. 

Develop preliminary designs (bridging documents).Develop preliminary designs (bridging documents).

Several of these were Several of these were set aside for small business and the 8(a) 
programs.



MAJOR SUPPORT BRANCHMAJOR SUPPORT BRANCH

Acquires services and supplies, other than A/E and 
Construction, to support OBO.

Although most construction materials are purchased by the 
general contractor, fire protection equipment, security 
doors, X-ray machines, electrical power equipment and 
other items are purchased by this branch for OBO.  Interior 
furnishings are acquired via GSA FSS Blanket Purchase 
Agreements (BPA’s) and open market.

Service contracts include real estate services, pest control 
services, environmental, security, fire protection, furniture 
and furnishing installation, facility maintenance, RF 
testing, technical security, construction security and art 
insurance.



Small Business Awards for FY 05Small Business Awards for FY 05
Total Small Business 

FDCD Awards for FY 
05 -

Percentage by small business 
category:
Small Business- 26.2%
Disadvantaged Small 
Business- 9.8%
8(a) Certified Small 
Business Set-Aside- 9.6%
HUBZone Small 
Business- 5.8%
Veteran Owned Small 
Business- 3.05% 
Service Disabled Veteran 
Owned Small Business-
2.3%
Woman Owned Small 
Business- 2.3%
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DOS Small Business Goals FY06DOS Small Business Goals FY06
Prime Contracts:

40% - Small Business
14% - Small, Disadvantaged Business [7% target for 
8(a) and 7% target for non-8(a)]
5% - Small Woman-Owned Business
3% - HUBZone Small Business
3% - Service-Disabled Veteran-Owned Small 
Business

Subcontracts:
40% - Small Business
5% - Small Disadvantaged Business
5% - Small Woman-Owned Business
3% - HUBZone Small Business
3% - Service-Disabled Veteran-Owned Small 
Business



Federal Acquisition ProcessFederal Acquisition Process



Contracting ProcessContracting Process

The DepartmentThe Department’’s acquisition process is s acquisition process is 
governed by:governed by:
Federal Acquisition Regulation (Federal Acquisition Regulation (FAR, 48 , 48 
CFR Chapter 1)CFR Chapter 1)
Department of State Acquisition Department of State Acquisition 
Regulation (Regulation (DOSAR, 48 CFR Chapter 6), 48 CFR Chapter 6)

http://www.statebuy.state.gov/



FAR 13: Simplified AcquisitionsFAR 13: Simplified Acquisitions

Governs the acquisition of supplies and Governs the acquisition of supplies and 
services services underunder $100,000 $100,000 (generally set-aside 
for small businesses)

Over $2,500, must competeOver $2,500, must compete
Over $10,000 must be publicly announcedOver $10,000 must be publicly announced
Over $25,000 must be announced in Over $25,000 must be announced in 

www.FedBizOpps.com



FAR 14: Sealed BiddingFAR 14: Sealed Bidding

Sealed bidding procedures are used when a requirement Sealed bidding procedures are used when a requirement 
is clearly defined, discussions are not anticipated, and is clearly defined, discussions are not anticipated, and 
award will be made on price and price related factors award will be made on price and price related factors 
alone.alone.
A/LM/AQM issues Invitation for Bid (IFB)A/LM/AQM issues Invitation for Bid (IFB)

May host preMay host pre--bid conference to answer questionsbid conference to answer questions
Contractor reviews IFB and submits a sealed bid Contractor reviews IFB and submits a sealed bid no 
later than the date and time specified
On date and time specified, all bids are opened and On date and time specified, all bids are opened and 
read publiclyread publicly



FAR 15: Contracting By NegotiationFAR 15: Contracting By Negotiation
Contracting by negotiation procedures are generally used for Contracting by negotiation procedures are generally used for 

competitive and noncompetitive negotiated acquisitions, and for competitive and noncompetitive negotiated acquisitions, and for 
when award is made on a bestwhen award is made on a best--value (technical and price) basis.value (technical and price) basis.
Request for Proposal (RFP) is issued defining the requirement Request for Proposal (RFP) is issued defining the requirement 
and requesting technical and pricing information. It also and requesting technical and pricing information. It also 
describes how the award decision will be made.describes how the award decision will be made.
A/LM/AQM responds to questions from potential offerors with A/LM/AQM responds to questions from potential offerors with 
answers and solicitation amendments as necessary. Questions answers and solicitation amendments as necessary. Questions 
and answers are forwarded to all potential offerors.and answers are forwarded to all potential offerors.
Proposals are submitted by an established time and date.Proposals are submitted by an established time and date.
Proposals are evaluated by the Government based on the 
evaluation criteria in the RFP- e.g. technical, cost/price, past-
performance.
If necessary, negotiations (discussions) are held to resolve If necessary, negotiations (discussions) are held to resolve 
deficiencies and other issues, including price, with the offerordeficiencies and other issues, including price, with the offerors s 
in the competitive range and revised proposals are submitted in the competitive range and revised proposals are submitted 
and evaluated. and evaluated. 
Contract(s) awarded to the successful Contract(s) awarded to the successful offeror(sofferor(s).).



RFP StructureRFP Structure
A.  Solicitation, Offer, and Award

B.  Pricing Methodology

C.  Statement of Work (SOW)

D.  Packaging and Marking

E.  Inspection and Acceptance

F.  Deliveries and Performance

G.  Contract Administration Data

H.  Special Contract Requirements

I.   Contract Clauses

J.   List of Attachments

K.  Representations, Certifications and Others Statements of Offerors

L.  Instructions, Conditions and Notices to Bidders

M.  Evaluation Factors for Award



FAR 36 Construction and A/E ContractsFAR 36 Construction and A/E Contracts

FAR Subpart 36.2FAR Subpart 36.2-- ConstructionConstruction
FAR Subpart 36.3FAR Subpart 36.3-- TwoTwo--Phase DesignPhase Design--
Build Selection ProceduresBuild Selection Procedures
FAR Subpart 36.6FAR Subpart 36.6-- ArchitectArchitect--Engineer Engineer 
(A/E) Services(A/E) Services

Implements the Brooks ArchitectImplements the Brooks Architect--Engineer Engineer 
ActAct



FAR 36.2: ConstructionFAR 36.2: Construction

Capital and major projectsCapital and major projects

Projects over $5 million are subject to the Percy Amendment Projects over $5 million are subject to the Percy Amendment 
(22 U.S.C. 302), which gives a 10% monetary preference to (22 U.S.C. 302), which gives a 10% monetary preference to 
U.S. firms.U.S. firms.

Projects over $10 million or that include technical security areProjects over $10 million or that include technical security are
subject to Omnibus Diplomatic Security and Antisubject to Omnibus Diplomatic Security and Anti--terrorism terrorism 
Act of 1986 (22 U.S.C. 4852), requiring cleared firms and Act of 1986 (22 U.S.C. 4852), requiring cleared firms and 
firms that meet the U.S. Persons requirement. firms that meet the U.S. Persons requirement. 

Phase I: pre: pre--qualification announced in FedBizOppsqualification announced in FedBizOpps
Proposals based on the evaluation criteriaProposals based on the evaluation criteria
Firms must complete Omnibus Act CertificationFirms must complete Omnibus Act Certification
Offerors determined to be qualified by the technical board will Offerors determined to be qualified by the technical board will be be 
eligible to propose in Phase IIeligible to propose in Phase II



FAR 36.2: Construction Cont.FAR 36.2: Construction Cont.

Phase II: formal solicitations issued for specific : formal solicitations issued for specific 
projectsprojects

Firms participate in project site visitsFirms participate in project site visits
Technical and price proposals are submittedTechnical and price proposals are submitted
Proposals will be evaluated in accordance with the Proposals will be evaluated in accordance with the 
evaluation procedures contained in the solicitationevaluation procedures contained in the solicitation
Contract awarded to the firm offering the best value to the Contract awarded to the firm offering the best value to the 
Government. Best value is generally defined as the lowest Government. Best value is generally defined as the lowest 
technically acceptable offeror.technically acceptable offeror.

PrePre--qualified firms that submit acceptable offers, but qualified firms that submit acceptable offers, but 
that are not selected for award, may be entitled to a that are not selected for award, may be entitled to a 
stipend to help defray the costs they incur. stipend to help defray the costs they incur. 



FAR 36.6: A/EFAR 36.6: A/E
Project are announced through FedBizOpps.Project are announced through FedBizOpps.
AQM responds to questions with answers and AQM responds to questions with answers and 
solicitation amendments as necessarysolicitation amendments as necessary
AQM receives responses to announcement, AQM receives responses to announcement, 
essentially a qualification package utilizing the essentially a qualification package utilizing the 
SF 330 (replacing the SF 254 and SF 255)
Firms are evaluated by the evaluation board Firms are evaluated by the evaluation board 
based on the criteria in each RFPbased on the criteria in each RFP-- technical technical 
competence, experience, capacity, pastcompetence, experience, capacity, past--
performance, etc. (FAR 36.602performance, etc. (FAR 36.602--1)1)



FAR 36.6: A/E Cont.FAR 36.6: A/E Cont.
Discussions are held with at least 3 of the most highly Discussions are held with at least 3 of the most highly 
qualified firms.qualified firms.
An A/E evaluation board prepares a rank order selection An A/E evaluation board prepares a rank order selection 
report recommending at least 3 of the most highly qualified report recommending at least 3 of the most highly qualified 
firms.firms.
The selection authority reviews the recommendation of the The selection authority reviews the recommendation of the 
evaluation board, selects a firm (or firms in the event of evaluation board, selects a firm (or firms in the event of 
multiple award IDIQ contracts) and sends final multiple award IDIQ contracts) and sends final 
recommendation to the Contracting Officer (CO) for recommendation to the Contracting Officer (CO) for 
negotiations.negotiations.
RFPRFP’’s are sent to the selected firm(s) for a proposal.s are sent to the selected firm(s) for a proposal.
The CO enters into discussions, in accordance with FAR The CO enters into discussions, in accordance with FAR 
Part 15 procedures, to negotiate a mutually satisfactory Part 15 procedures, to negotiate a mutually satisfactory 
contract.contract.
If agreement cannot be reached, the CO enters into If agreement cannot be reached, the CO enters into 
discussions with the next most highly ranked firm.discussions with the next most highly ranked firm.



How do I get work from OBO How do I get work from OBO 
and the Department of State?and the Department of State?



How Do I Get Work?How Do I Get Work?

All requirements, except for Small Business All requirements, except for Small Business 
Administration 8(a) sole source set asides and simplified Administration 8(a) sole source set asides and simplified 
acquisitions under $25,000, are announced in acquisitions under $25,000, are announced in 
www.FedBizOpps.gov and other construction trade and other construction trade 
publications when the projects are ready to be designed, publications when the projects are ready to be designed, 
constructed, or governmentconstructed, or government--furnished materials are to be furnished materials are to be 
purchased. Check daily for new design and construction purchased. Check daily for new design and construction 
projects, and supplies and services.projects, and supplies and services.

Also check the OBO website: Also check the OBO website: http://obo.state.gov/. It It 
will contain all current FedBizOpps announcements, as will contain all current FedBizOpps announcements, as 
well as lists of firms that are either under contract or prewell as lists of firms that are either under contract or pre--
qualified for future construction work.  This will assist qualified for future construction work.  This will assist 
many firms in locating a prime contractor for future many firms in locating a prime contractor for future 
teaming arrangements.teaming arrangements.



ConclusionConclusion
Contracting requirements are handled by the Office of Contracting requirements are handled by the Office of 
Logistics Management, Office of Acquisitions Logistics Management, Office of Acquisitions 
Management.  The Facilities Design and Construction Management.  The Facilities Design and Construction 
Division (FDCD) is the primary contracting office Division (FDCD) is the primary contracting office 
responsible for supporting OBO programs.responsible for supporting OBO programs.

FDCDFDCD-- http://www.state.gov/m/a/c13734.htm

Our two regional procurement offices, one in Ft. Our two regional procurement offices, one in Ft. 
Lauderdale and the other in Frankfurt, also provide Lauderdale and the other in Frankfurt, also provide 
procurement assistance to OBO and other USG entities.  procurement assistance to OBO and other USG entities.  

RPSORPSO-- FrankfurtFrankfurt--
http://germany.usembassy.gov/germany/rpso//

RPSORPSO-- Ft. Ft. LauderdaleLauderdale--
http://www.statebuy.state.gov/org/orgrpsof.htm



Conclusion

A/LM/AQM website A/LM/AQM website 
http://www.state.gov/m/a/c8020.htm
The following is available through the OBO The following is available through the OBO 
website atwebsite at http://www.state.gov/obo/

Certification RelevantCertification Relevant to the Omnibus Act, U.S. to the Omnibus Act, U.S. 
Person requirementsPerson requirements
List of Qualified DesignList of Qualified Design--Build and General Build and General 
Contractors Contractors 
Percy Amendment Certification Percy Amendment Certification 
Recently Awarded Design Projects and Recently Awarded Design Projects and 
ContractorsContractors


